SNC 080201 Triple B Ranch Due Diligence

PROJECT SUMMARY

County: Shasta
Applicant: Shasta Land Trust

Project Title: Triple B Ranch due diligence

PROJECT GOAL

SNC Reference Number
(enter if previously assigned)

This project will complete the pre-project due dilligence required to purchase a
conservation easement on the 600+ acre Triple B Ranch in

Shasta County.

PROJECT SCOPE

SNC grant funds will be utilized to obtain an appraisal, a preliminary title report,
baseline documentation, and a CEQA Notice of Excemption related to a
conservation easement for the Triple B Ranch. The 600+ acre Triple B Ranch is
located near the town of Millville in central Shasta County, and includes several
conservation projects funded by other public agencies, including the U.S. Fish &
Wildlife Service. The larger project, which will be supported by the due
dilligence of this project, is to purchase a conservation easement that will
protect, in perpetuity, the significant wildlife habitat of the Ranch. Shasta Land
Trust and the owner of the Triple B Ranch will contribute in-kind support to

complete this project.

LETTERS OF SUPPORT

SNC PROJECT DELIVERABLES AND SCHEDULE

DETAILED PROJECT DELIVERABLES TIMELINE

Stage One of the appraisal report for a conservation

easement for the Triple B Ranch Completed:
December 2008

Preliminary Title Report Completed:
November 2008

Stage Two of the appraisal report Completed:
April 2009

CEQA Notice of Excemption from Shasta County Completed:
April 2009

Six month progress report Completed:
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April 2009
Baseline documentation report for conservation | Completed:
easement September 2009
Final report Completed:

November 2009
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SNC PROJECT COSTS

TOTAL SNC

PROJECT BUDGET CATEGORIES FUNDING
First stage of appraisal report $3700
Preliminary title report $500
Stage two of the appraisal report $2900
Staff time to work with appraiser and secure CEQA Notice of | $200
Excemption from the County of Shasta
Staff time to complete six month progress report $50
Cost of completing baseline report for conservation easement | $5200
Staff time to complete six month progress report $100

$

$

$
SNC GRANT TOTAL $12650






